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Good Chemistry at Work
Wichita Plant

April 29, 2015

CERTIFIED MAIL 7013 2250 0001 0126 5636
Return Receipt Requested

U.S. Environmental Protection Agency Region 7

Attn: Chief, RCRA Corrective Action and Permits Branch
Air, RCRA and Toxics Division

11201 Renner Boulevard

Lenexa, Kansas 66219

RE: 1st QUARTER 2015 QUARTERLY PROGRESS REPORT; OCCIDENTAL
CHEMICALS CORPORATION, WICHITA PLANT; USEPA ID# KSD007482029

Dear Sir:

Enclosed please find the Quarterly Progress Report, as required by Occidental
Chemical Corporation’s RCRA hazardous waste permit number KSD007482029. This
report summarizes the activities conducted for Part Il of the Facility's RCRA Permit
during the first quarter of 2015. In addition, please find enclosed the most recent
version of the RFI Schedule, which is dated April 28, 2015 along with the most recent
Vapor Intrusion ICM Monitoring Report for the first quarter of 2015, for your review and
use. If you have any questions, please call Lisa R. Thurman at 316/529-7204.

Sincerely,

. .
C%wz ,? -pé“'{?? et/ RCRA
Steve Hieger UL
536027

Plant Manager

Enclosure
c.c.. Mostafa Kamal; KDHE CERTIFIED MAIL: 7013 2250 0001 0126 5643
Brad Roberts, USEPA Region Vil CERTIFIED MAIL: 7013 2250 0001 0126 5681

Juan Somoano; GSHI
Lisa Thurman; OCC

Bruce Clegg; CRA RECEIVED
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Occidental Chemical Corporation, Quarterly Progress Report
January 1, 2015 through March 31, 2015

Pursuant to Occidental Chemical Corporation’'s (OCC) hazardous waste permit
KSD007482029, Part Il, Section C.13, OCC is submitting this quarterly progress report.
This report updates the progress of RCRA Corrective Action activities conducted during
the first quarter of 2015.

e Submitted the second 2014 semi-annual groundwater monitoring report.

e A quarterly building monitoring and inspection event was completed. The
completed reporting form is attached hereto.

e Completed construction and commenced startup of the new wastewater
treatment plant (third carbon adsorption system) for interceptor wells W40,
IW44, IW45, and IW46.

e Continued operation of the interceptor well network for groundwater control
around Occidental’s Wichita plant.

e Prepared responses to EPA comments and a Revised Human Health Risk
Assessment Work Plan.

e Submitted responses to EPA comments and a Revised Final Comprehensive
RFI Summary Report to the EPA.

e Submitted a Notification of Plant Changes to EPA for modifications to Sump 417.

e There have been no releases of hazardous materials to report.
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Work scheduled for the second quarter of 2015 includes:
e Complete the first 2015 semi-annual groundwater monitoring event.

e Continue operation of the interceptor well network for groundwater control
around Occidental’'s Wichita plant.

e Submit responses to EPA comments and a Revised Human Health Risk
Assessment Work Plan.

e Continue with startup and evaluation of the wastewater treatment plant and
extraction well conveyance system for interceptor wells IW40, IW44, IW45, and
IW46.

e Commence the Human Health Risk Assessment in accordance with the Human
Health Risk Assessment Work Plan pending EPA review and approval.

e Complete a quarterly building inspection and pressure monitoring event.

e Prepare a Corrective Measures Study Work Plan.

e Submit a work plan to evaluate the vapor intrusion pathway for occupied
buildings located at the Facility.

Notifications:

¢ None.
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07/07/2008

Draft Work Plan for Indoor Soil Gas Sampling

07/07/2008

Comments to QAPP Addendum 04/18/08

07/07/2008

Spring 2008 Neighbor Results

07/11/2008

Request for Interim Measures for Railroad Tracked Areas

07/25/2008

Revised Asbestos Surface Impoundment SWMU Interim Corrective Measure Implementation Report

07/28/2008

2008 2nd Quarter Progress Report

08/05/2008

Comments to Draft Work Plan for Collection & Analysis of Groundwater Samples (Appendix 9)

08/08/2008

Notice of Plug & Abandonment of DW #4

08/08/2008

Request for Extension of QAPP Comment Response

08/15/2008

Response to Railroad Tracked Areas Interim Measures Letter

08/18/2008

Interim Corrective Measures Implementation Report for Asbestos Surface Impoundment SWMU

09/03/2008

Draft Work Plan for Collection & Analysis of Groundwater Samples (Appendix 9)

09/19/2008

Revised Draft Work Plan for Indoor Soil Gas Sampling

09/22/2008

Comments to Draft Work Plan for Indoor Soils Gas Sampling

09/30/2008

Approval Letter for Work Plan for Indoor Soils Gas Sampling

10/03/2008

Comments to Draft Work Plan for Collection & Analysis of Groundwater Samples (Appendix 9)

10/30/2008

Appendix IX Semi-Annual Groundwater Monitoring Report

11/03/2008

Draft Work Plan for Collection & Analysis of Groundwater Samples

11/21/2008

Off-Site Soils Gas Sampling Data Evaluation Report

11/21/2008

Off-Site Geoprobe Groundwater Investigation Report

01/05/2009

Draft QAPP

01/19/2009

Indoor Soils Gas Sampling Report

01/23/2009

Sub-Slab Soils Gas Sampling

01/28/2009

Semi-Annual Neighbor Well Data

01/28/2009

4" Quarter Corrective Action Report

02/10/2009

Direct Push Investigation Comments to EPA

02/12/2009

Off-Site Geoprobe Groundwater Investigation Report

02/20/2009

Soil Gas Sampling Data Evaluation Comments to EPA

03/19/2009

Soils Gas Sampling Data Evaluation

03/26/2009

2009 Ongoing Activities Cost Estimate
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04/20/2009 | Off-Site Geoprobe Report
04/21/2009 | Email responding to QAPP Comments
04/30/2009 | Semi-Annual Groundwater Report
04/30/2009 | Monitor Well Inspection Summary Report
05/08/2009 | Response to Comments for Sub-Slab Soils Gas Sampling Report
06/08/2009 | Final QAPP and SAP Reports
06/30/2009 | RFI Investigation Work Plan for Landfill, Hex Pits, and Brine Ponds
06/30/2009 | ICM Effectiveness Evaluation Report
08/26/2009 | Revised RFI Work Plan for Alpha Cake Landfill, Hex Waste Pits and Brine Ponds
09/14/2009 | Response to EPA’s Comments letter dated July 9, 2009 regarding on-Site vapor intrusion
09/14/2009 | On-Site Vapor Intrusion Investigation, Assessment and Interim Corrective Measures Implementation Report
11/30/2009 | Draft Penta Area and Shipping RFI Work Plan
12/14/2009 | Response to EPA Comments & Submission of Revised Interceptor Well ICM Effectiveness Evaluation Report
12/22/2009 | Supplemental Off-Site Soil Gas Sample Collection and Analysis, 1°' Quarterly, letter submission
12/30/2009 | Preliminary Draft Phase | Summary/Phase Il Recommendations letter report
01/15/2010 | Response to EPA Comments — On-Site VI, Assessment & Interim ICM Implementation Report
02/12/2010 | Final Revision to Interceptor Well ICM Effectiveness Report
02/12/2010 | Second 2009 Semiannual Groundwater Monitoring Report
02/16/2010 | Received comments from EPA for Penta Area and Shipping RFI Work Plan
02/19/2010 | Phase | Summary/Phase Il Recommendations Letter Report (final), Alpha Cake Landfill, Hex Waste Pits and Brine Ponds RFI Work Plan
04/30/2010 | Response to EPA Comments — Penta Area and Shipping RFI Work Plan
04/30/2010 | Revised Penta Area and Shipping RFI Work Plan
05/17/2010 | Resampling of MW137S1 Letter to EPA
05/28/2010 | Inorganics Area RFI Work Plan
07/09/2010 | Received comments from EPA for Inorganics Area RFI Work Plan
08/11/2010 | Response to EPA Comments — Inorganics Area RFI Work Plan
08/11/2010 | Revised Inorganics Area RFI Work Plan
08/24/2010 | First Semiannual Groundwater Monitoring Report
09/23/2010 | Groundwater Screening (near MW-140) Investigation Summary Letter
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08/24/2010

First Semiannual Groundwater Monitoring Report

09/23/2010 | Groundwater Screening (near MW-140) Investigation Summary Letter
10/4/2010 | Operation and Maintenance Plan for On-Site Vapor Intrusion ICM for on-Site buildings
10/15/2010 | RFI Summary Report for the Alpha Cake Landfill, Hex Waste Pits and Brine Ponds
10/29/2010 | Supplemental Quarterly Off-Site Soil Gas Monitoring Summary Report
12/20/2010 | Response to EPA Comments on the Operation and Maintenance Plan for On-Site Vapor Intrusion ICM for on-Site buildings
12/16/2010 | Received comments from EPA for Supplemental Quarterly Off-Site Soil Gas Monitoring Summary Report
12/16/2010 | Received comments from EPA for RFI Summary Report, Alpha Cake Landfill, Hex Waste Pits and Brine Ponds
12/30/2010 | Comprehensive Well Survey letter submittal to EPA
1/4/12011 | Penta Area and Shipping RFI Summary Report
1/17/2011 | Response to EPA comments and revised Supplemental Quarterly Off-Site Soil Gas Monitoring Summary Report
1/18/2011 | Response to EPA comments and revised RFI Summary Report — Landfill Areas
2/16/2011 | Inorganic Area RFI Summary Report
2/23/2011 | Second 2010 Semiannual Groundwater Monitoring Report
3/2/2011 | Draft Conceptual Design Summary for Groundwater ICM Modifications
4/18/2011 | Chloromethanes |, Il, Perc and Hazwaste Areas RFI Work Plan
4/18/2011 | Arkema Area Investigative Work Plan
4/29/2011 | Response to EPA comments and revised RFI Summary Report — Penta Area and Shipping
4/29/2011 | Response to EPA comments and revised RFI Summary Report — Inorganics Area
5/2/2011 | On-Site Vapor Intrusion Mitigation ICM Construction Completion Report
6/17/2011 | Response to EPA comments and revised Preliminary Conceptual Design Groundwater ICM Modifications Rpt
6/30/2011 | On-Site Groundwater RFI Work Plan
6/30/2011 | Vapor Intrusion ICM Inspection and Pressure Monitoring Record Report Form
7/20/2011 | Response to EPA comments and revised Arkema Area Investigative Work Plan
8/1/2011 | Response to EPA comments and revised On-Site Vapor Intrusion Mitigation ICM Construction Completion Rpt
8/18/2011 | First 2011 Semiannual Groundwater Monitoring Report
8/22/2011 | Response to EPA comments and revised Penta Area and Shipping RFI Summary Report
8/22/2011 | Response to EPA comments and revised Chloromethanes |, Il, Perc and Hazwaste Areas RFI Work Plan
8/26/2011 | Response to EPA comments and revised Conceptual Design Groundwater ICM Modifications Report
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8/26/2011

Response to EPA comments and revised Conceptual Design Groundwater ICM Modifications Report

9/12/2011 | Response to EPA comments and revised Groundwater Monitoring Program Summary Table
9/30/2011 | Response to EPA comments and revised Arkema Investigative Work Plan
10/31/2011 | Vapor Intrusion ICM Inspection and Pressure Monitoring Record Report Form
11/14/2011 | Received EPA comments on On-Site Groundwater RFl Work Plan
11/14/2011 | Received EPA approval letter for Arkema Area Investigative Work Plan
11/30/2011 | Sampling and Analysis Plan
12/14/2011 | Response to Comments and Revised On-Site Groundwater RFlI Work Plan
1/5/12012 | EPA Comments on Draft Sampling and Analysis Plan
1/27/2012 | EPA Comments on On-Site Groundwater RF| Work Plan
2/8/12012 | Response to Comments and Revised Sampling and Analysis Plan
2/20/2012 | Second 2011 Semiannual Groundwater Monitoring Report
3/9/2012 | Revised Sampling and Analysis Plan (SAP)
3/13/2012 | Revised Standard Operating Procedures 4 for SAP
3/19/2012 | Response to Comments and Revised On-Site Groundwater RFlI Work Plan
3/21/2012 | EPA Approval letter — On-Site Groundwater RFI Work Plan
4/17/12012 | Stormwater Ponds Area RFI Work Plan
4/17/2012 | Fuel Depot Area RFl Work Plan
8/6/2012 | Penta Area and Shipping Phase Il RFI Summary Report
8/6/2012 | Chloromethanes |, Il, Perc and Hazwaste Areas RFI and Arkema Area Investigation Summary Report
8/13/2012 | Response to Comments and Revised Stormwater Ponds RFI Work Plan and Revised Fuel Depot RFI Work Plan
8/14/2012 | Inorganics Area Supplemental Report
8/17/2012 | Formal Notification of Additional SWMUs
8/24/2012 | First 2012 Semiannual Groundwater Monitoring Report
11/14/2012 | Class | Modification Letter for Additional SWMUs
11/15/2012 | Phase | On-Site Groundwater Investigation RFl Summary Report
2/22/2013 | Second 2012 Semiannual Groundwater Monitoring Report
3/7/2013 | Response to EPA Comments and Revised Penta Area and Shipping Phase Il RFI Summary Report
3/15/2013 | Response to EPA Comments and Revised Phase | On-Site Groundwater RFI Summary Report
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3/22/2013

Fuel Depot and Stormwater Ponds Area RFI Summary Report

4/19/2013

EPA approval letter - Revised Phase | On-Site Groundwater Summary Report and Revised Phase Il Penta Area and Shipping
RFI Summary Report

4/24/2013

Monitoring Well Abandonment and Replacement letter

4/25/2013

EPA approval letter — Fuel Depot and Stormwater Pond Area RFI Summary Report

8/22/2013

First 2013 Semiannual Groundwater Monitoring Report

2/25/2014

Second 2013 Semi-Annual Groundwater Monitoring Report

2/25/2014

Phase Il On-Site Groundwater RFI Summary Report

3/11/2014

Formal Notification of an Additional Solid Waste Management Unit

5/16/2014

EPA Comments — Phase Il On-Site Groundwater Investigation RFI Summary Report

6/6/2014

Class | Permit Modification Letter, Additional Solid Waste Management Unit

6/19/2014

Response to EPA Comments and Phase |l On-Site Groundwater Investigation RFl Supplemental Report

6/20/2014

Notification of Plant Changes Letter (Sump 426)

7/28/2014

Notification of Plant Changes Letter (Deep Well No. 3 cellar modifications)

812212014

First 2014 Semiannual Groundwater Monitoring Report

9/4/2014

EPA approval letter — On-Site Groundwater Investigation RFlI Summary Report

11/26/2014

Additional Monitoring Well Installations and Groundwater Screening Locations Letter

12/18/2014

Human Health Risk Assessment Work Plan

12/18/2014

Final Comprehensive RFI Summary Report

2/13/2015

Notification of Plant Changes Letter (Sump 417)

2/23/2015

Second 2014 Semi-Annual Groundwater Monitoring Report

3/24/2015

Response to EPA Comments and Revised Comprehensive RFI Summary Report

4/2/12015

Response to EPA Comments and Revised Human Health Risk Assessment Work Plan
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Pressure Measurement Record

Administration Building, Technical Center, Control Laboratory

Technician

Jeremy Raye Date2/6/2()15
Name: ¥ P2

Equipment and Calibration

Pressure Meter Make, Model, and Identifier Units Zero Calibration
Omniguard 4 in WC Pass [ ] Fail
Unusual weather conditions [_]yes 0 Pressure meter reads 0.000 when both
D e ports are open to ambient air.

Pressure measurement requires a differential pressure meter (aka micromanometer) with a resciution of 0.01
inches of water (in WC) or less (0.001 preferred). The recorded pressure measurement will be the average of
readings collected over a half-hour time span (to avoid ephemeral pressure changes such as wind gusts).

Administration Half-Hour Average Minimum Effecti
Building Time | Differential Pressure '2'6“6‘82 o \%;Cwe Notes
(in WC) :
Second Floor 15:15 0.041 Good
Cafeteria 14:35 0.035 Pass [ Fail Good
Basement 14:55 0.021 Pass [ Fail Good

Note: Inlet 1 should be open to indoor air. Inlet 2 (Reference) should be connected to the outdoor air tubing.

Technical Center Half-Hour Average Minimarn Effect -
(R&D Lab) Time | Differential Pressure inimum Efective
(in WC) +0.001 in WC
North Basement 12:35 0.021 Pass [ Fail Good
South Basement 1315 0.020 Pass [ Fail Good

Note: Inlet 1 should be open to indoor air. Inlet 2 (Reference) should be connected to the outdoor air tubing.

Control Half-Hour Average |\ . co

Laboratory Time Differential Pressure 'an&;q : \7\7CW8 Notes
(in WC) Aun

Lab Area 11:35 0.059 Pass [_] Fail Good

Note: This monitoring location is outside the building (unlike the Administration Building and Technical Center)
and the tubing should be connected as follows: Inlet 1 should be connected to the indoor air tubing. Inlet 2
(Reference) should be open to outdoor air.

Notes:

All measuring points passed.

e,
Upon completion, this form should be sent to the OXY Wichita Environmental Department (Lisa Blair)or ~ &Y
Conestoga-Rovers & Associates (Doug Soutter: dsoutter@craworld.com). .

54046-00(Rep015)GIS-Chi001c.cdr - June 14, 2011



Building Inspection Record

Administration Building, Technical Center, Control Laboratory

- Date
Technician Jeremy Raye 2/6/2015
Name:
Ad_ml_mstratlon Building Inspection Notes
Building (Building Envelope and Floors)
Second Floor Good
Cafeteria Good
Basement Good

Additional details and corrective action

Technical Center Building | sion Nok
uliaing inspection Notes
(R&D Lab) (Building Envelope and Floors)

North Basement Good

South Basement Good

Additional details and corrective action

Control Building Inspection Notes
Laboratory (Building Envelope and Floors)
Lab Area Good

Additional details and corrective action

.
Upon completion, this form should be sent to the OXY Wichita Environmental Department (Lisa Blair) or axy
Conestoga-Rovers & Associates (Doug Soutter: dsoutter@craworld.com). s’

54046-00(Rep015)GIS-Chi001c.cdr - June 14, 2011



; Occidental Chemical Corporation
Wichita Facility
DRAFT RFI Schedule
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: Occidental Chemical Corporation
Wichita Facility
DRAFT RFI Schedule
April 28, 2015
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